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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: March 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 9, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  March 31, 2016  

 

 

Current Activities:   
 

Current activities include:  Placing hotmix from IH 35 service road to Bluebonnet.  Concrete paving 

intersections. 
 

Narrative description of last monthôs activities:  Dirt work, embankment, and excavation from 

Bluebonnet to IH 35E service road. Installing asphalt pavement between IH 35E and Parkridge. 

Liming and placing hotmix from IH 35 service road to Bluebonnet.  Concrete paving intersections. 
 

Narrative description of activities planned for next month:  Continue placing hotmix and concrete 

paving. 
  

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Concrete paving 

 

Other items of significance: N/A 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to prepare the 95% plan set for submittal to TxDOT on the North-

South project and expects to submit by the end of December 2015/early January 2016.  Huitt-Zollars 

met with TxDOT District Drainage Engineer to discuss unique conditions and a few of the outfalls.  

TxDOT, City of Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of 

Denton utility relocations.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: March 2016 

N/S Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

N/S Limits (To): Lillian Miller  
Utility Relocations 

Complete: 
June 2016 

Firm:  Huitt-Zollars Let Date: June 2016 

Key Contact: David Nufer Construction Complete: *  
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT construction report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 9, 2015 

Report prepared by:  Tim Massey 
 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager:  Tim Massey                     Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                    Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  January 2016 

 

 

Current Activities :  
 

Current activities include:  Punch list items continue to be addressed.  

  

Narrative description of last monthôs activities:  Abrams was working on punch list items.  Durable 

was addressing punch list items for traffic signals. Mica was addressing punch list items for 

illumination. Abrams was removing temporary embankment placed under Lake Lewisville Bridge. 

Landscaping was being installed. 

 

Narr ative description of activities planned for next month:  None  

  

Traffic issues: None  

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ Lower Oaks Cemetery:  TxDOT is pursuing right of entry from the trustees of the cemetery to 

determine if there are any graves in the take area.   

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: August 2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: September 2016 

Firm:  TxDOT Utility Relocations Begin: April 2016 

Key Contact: Mike Hainline Anticipated Let Date: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Tuesday, December 15, 2015: 

 
COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 through September 2016; 27 total parcels, Current status: 
4 parcels closed, 2 parcels in appraisal, 12 parcels in negotiation, 9 parcels in ED; 
Cemetery issues: have received right of entry from one trustee (working on another) to 
begin archaeological investigation to determine if gravesites are within ROW take area. 
60% PS&E (Design) suitable for Utility relocations:  April 2016 
95% PS&E (Design):  July 2016 
100% PS&E (Design):  November 2016 
Project Letting: June 2017; can accelerate if ROW and Utility clearance schedules 
allow 
Start construction: Fall 2017; can accelerate if ROW and Utility clearance schedules 
allow 
 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  The pre-construction meeting was held on October 

6, 2015.  Construction began on November 9, 2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 
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TxDOT Utility Coordination Report: December 14, 2015 
 
 
 
AT&T ς  Relocations have been completed. 
 
CoServ Electric ς Relocations have been completed. 

 
Grande ς  Relocations have been completed. 
 
Little Elm ς Construction time is approximately 180 days.  This is new utility and will be coordinated 
with the construction contractor.  Little Elm has begun construction.  
 
Suddenlink ς  Relocations have been completed. 
 
Oncor ς Relocations have been completed.    
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 7, 2015 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager: Richard Williford            Phone:  (940) 387-1414 

Contractorôs Superintendent:  Matt Tinch                     Phone:  (682) 220-3901 

 

Date Work Began:  November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities :   

 
Current activities include:  Preparing ROW, SW3P, roadway drainage, and cross drainage. 

 

Narrative description of last monthôs activities:  None; time suspended. 

 

Narrative description of activities planned for next month:  Preparing ROW, SW3P, roadway 

drainage and cross drainage ï culverts. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  Utility relocations; AT&T & CoServ 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on January 21, 2015.  See 

attached meeting minutes from November 18, 2015.  All utilities are 

clear in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by 

January 2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  November 18, 2015 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  /Ƙŀrter 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  Wastewater estimated completion January 16. 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2:  Final plans turned in and approved November 17. 

¶ Charter:  Phase 1: clear.  Phase 2:  Will begin design now that DME design is complete. 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2:  Waiting on W20 drill shafts to be completed. 

¶ Verizon:  Phase 1 clear; Phase 2:  Clear 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  December 17, 2015 ς canceled  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 9, 2015 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:       Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

 

Current Activities:   
 

Current activities include:  Placement of shafts for noise walls and retaining walls.  Awaiting bridge 

plans. 

 

Narrative description of last monthôs activities:  Placement of shafts for noise walls and retaining 

walls. 

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance: N/A  

 

 

 

 

 

  



Precinct 1 Project Report                             December 2015 

 
15 

 

Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 9, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

 

Contractor:   MCM  

 

TxDOT Project manager: Tim Massey                      Phone:  (940) 387-1414 

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   August 2017 

 

Current Activ ities: 
 

Current activities include:  MCM continues to work on phase 1 of Panther Creek Bridge.  Subgrade 

is being prepared for asphalt between Gibbs Road and Logan Springs. Steel is being tied for concrete 

pavement in various areas for phase 2 pavement.  Concrete pavement is scheduled to begin on 

December 13 and will be placed at night. 

 

Narrative description of last monthôs activities:  MCM continued to construct phase 1 of the Panther 

Creek Bridge. Steel was being tied for concrete pavement between Panther Creek Parkway and 

Eldorado Parkway. Drainage continued to be installed near Sunland Park on lines 8w and the parallel 

culvert.  Embankment was constructed between Logan Springs and Gibbs Road. 

 

Narrative description of activities planned for next month:  Concrete pavement is scheduled to 

begin in mid-December.  MCM will continue to construct Panther Creek Bridge. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  N/A   

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  Utilities conflicting with roadway near Eldorado Parkway.  Frisco utility 

construction near Gibbs Road. 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: January 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  December 9, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager:  Tim Massey                      Phone:  (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard                Phone:  (228) 334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  January 2016 

 

     Current Activities :  

 
Current activities include:  Jagoe is placing asphalt on the remaining driveways and continues to 

grade slopes and establish vegetation.  Final striping is scheduled to be placed during the week of 

December 14. 
 

      Narrative description of last monthôs activities:  The contractor milled the existing surface and 

overlaid the roadway. Grading slopes and planting vegetation was in progress. 

 

      Narrative description of activities planned for next month: Asphalt milling, asphalt overlay, 

striping, compost, cross drainage, and pouring concrete driveways. 

 

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:  None 

 

Other items of significance: N/A 

 

 

 

 

 

 

 

 

 

  



Precinct 1 Project Report                             December 2015 

 
19 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, in Sanger, Texas. 

¶ Schematic:  Schematic was submitted to TxDOT for final approval on May 18, 2015.  

Dannenbaum received schematic approval from TxDOT on June 18, 2015.  Possible schematic 

revisions are being considered based on feedback from public meeting.  Dannenbaum held a 

meeting with the TxDOT Denton Area Office on September 11, 2015, to discuss public meeting 

comments, median openings, and access to businesses west of IH-35.  Dannenbaum finalized 

public meeting summary.  A meeting was held on October 29, 2015, with Dannenbaum, TxDOT 

Dallas, TxDOT Denton, City of Sanger, Sanger ISD, Denton County, and TxDOT to resolve 

median opening issues and access to business and the school west of IH-35.  Dannenbaum is 

revising schematic to incorporate changes from the median meeting.  Supplemental agreement to 

begin the EA and PS&E was approved by commissioners court on December 1, 2015.  

Dannenbaum is revising the schematic to incorporate changes from the median meeting.  

Dannenbaum has begun subsurface utility investigation and ROW mapping.  Dannenbaum has 

submitted the schematic to be reapproved. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: June 18, 2015 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
 


